

Project Planning - HouseRent MERN

Date: 18 June 2026

Project Name: House Rent

Maximum Marks: 5 Marks

PROJECT PLANNING & SPRINT BREAKDOWN

PROJECT: HouseRent MERN Rental Marketplace

DURATION: 3 Sprints (10 June - 16 June 2026)

METHODOLOGY: Agile with 1-week sprints

TEAM SIZE: 1 developers

SPRINT-1 (10 June): Authentication & Basic Features

Goals: User system, basic property browsing, admin approval

Stories:

- Tenant registration (3 pts)
- Owner registration (3 pts)
- User login (2 pts)
- Browse properties (3 pts)
- Admin approve owner (3 pts)

Total: 14 points

SPRINT-2 (25 June - 13 June): Booking & Dashboards

Goals: Complete booking workflow, all dashboards functional

Stories:

- Property search & filter (5 pts)
- Property detail view (3 pts)
- Submit booking (4 pts)
- View booking status (2 pts)
- Owner approve booking (3 pts)
- Add property listing (4 pts)
- Renter dashboard (3 pts)
- Owner dashboard (3 pts)

Total: 19 points

SPRINT-3 (14-16 June): Admin & Polish

Goals: Admin dashboard, CRUD complete, UAT ready

Stories:

- Edit property (2 pts)
- Delete property (1 pt)
- Admin dashboard (4 pts)

Total: 8 points

TOTAL PROJECT: 41 story points

MILESTONES:

10 June: Sprint-1 Demo

13 June: Sprint-2 Demo

16 July: Sprint-3 Demo + UAT + Release

VELOCITY TRACKING:

Sprint-1 Planned: 14 pts

Sprint-2 Planned: 19 pts

Sprint-3 Planned: 8 pts

TEAM ROLES:

Frontend Dev: React components, UI implementation

Backend Dev: Express routes, business logic

Database Admin: MongoDB schemas, optimization

QA/Tester: Testing, bug reporting

Project Manager: Progress tracking, risk management